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Building a Program
STP – Shared Fund

April 11, 2019

April – May:  Staff Evaluations 

May 21:  Bonus Point Allocations Due

June: Draft scores distributed to the STP PSC, CDOT, 
Councils

July:  Final Ranking & Program Development

Timeline
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July 18: STP PSC meeting – staff presentation of 
recommended programs

August: Public comment

September 5: STP PSC meeting – final recommended 
programs

October 10:  MPO approval of active program and TIP 
changes

Timeline, cont’d

Council procedures vary

Casting votes

Simulating scoring

Scoring on other factors

All points expected by the due date of May 21 

Bonus points



4/11/2019

3

Distributed in June for sponsor review

Questions directed to staff

Final rankings with any adjustments to STP PSC in July
as part of recommended programs

Draft scores

Guided by APM policies

Active program (5 years) and contingency program

Based on rank and fiscal constraint

Program Development
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SAMPLE:  Project Ranking

Projects Phase Sponsor FFY Total Cost STP Request Points Rank
Project 1 E1 Sponsor E 2019 $    285,000 Local 98 1
Project 1 E2 Sponsor E 2021 $    285,000 Local 98 1
Project 1 CON/CE Sponsor E 2022 $ 3,563,000 $   2,850,000 98 1
Project 2 E1 Sponsor G 2023 $    250,000 $      200,000 95 2
Project 2 E2 Sponsor G 2024 $    250,000 $      200,000 95 2
Project 2 CON/CE Sponsor G 2025 $ 2,500,000 $   2,000,000 95 2
Project 3 E1 Sponsor C 2018 $    400,000 Local 90 3
Project 3 E2 Sponsor C 2021 $    480,000 $      360,000 90 3
Project 3 ROW Sponsor C 2019 $ 2,000,000 Local 90 3
Project 3 CON/CE Sponsor C 2021 $ 4,800,000 $   3,600,000 90 3
Project 4 E1 Sponsor D 2017 $    118,546 $        94,837 88 4
Project 4 E2 Sponsor D 2019 $    115,000 Local 88 4
Project 4 CON/CE Sponsor D 2021 $ 1,536,800 $   1,150,000 88 4

Sample:  Project Ranking

Add phases of highest ranked project in requested FFYs

Active Program
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SAMPLE:  Building the Active Program

Federal Fiscal Year 21 FFY21 Estimated Mark $        5,000,000 
October 1, 2020 - September 30, 2021

FFY21 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP

Total FFY21 Program $                      - $                      -
FFY21 Unprogrammed Balance $        5,000,000 

Federal Fiscal Year 22 FFY22 Estimated Mark $        5,000,000 
October 1, 2021 - September 30, 2022

FFY22 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 1 CON/CE Sponsor E 1/1/2022 $        3,563,000 $        2,850,000 

Total FFY22 Program $        3,563,000 $        2,850,000 
FFY22 Unprogrammed Balance $        2,150,000 

Federal Fiscal Year 23 FFY23 Estimated Mark $        5,000,000 
October 1, 2033 - September 30, 2023

FFY23 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP

Total FFY23 Program $                      - $                      -
FFY23 Unprogrammed Balance $        5,000,000 



One by one, add phases to requested FFYs until a phase 
can’t be accommodated due to fiscal constraint

Active Program
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SAMPLE:  Building the Active Program

Federal Fiscal Year 21 FFY21 Estimated Mark $        5,000,000 
October 1, 2020 - September 30, 2021

FFY21 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP

Total FFY21 Program $                      - $                      -
FFY21 Unprogrammed Balance $        5,000,000 

Federal Fiscal Year 22 FFY22 Estimated Mark $        5,000,000 
October 1, 2021 - September 30, 2022

FFY22 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 1 CON/CE Sponsor E 1/1/2022 $        3,563,000 $        2,850,000 

Total FFY22 Program $        3,563,000 $        2,850,000 
FFY22 Unprogrammed Balance $        2,150,000 

Federal Fiscal Year 23 FFY23 Estimated Mark $        5,000,000 
October 1, 2033 - September 30, 2023

FFY23 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 2 E1 Sponsor G 5/1/2023 $           375,000 $           300,000 

Total FFY23 Program $           375,000 $           300,000 
FFY23 Unprogrammed Balance $        4,700,000 

SAMPLE:  Building the Active Program

Federal Fiscal Year 21 FFY21 Estimated Mark $        5,000,000 
October 1, 2020 - September 30, 2021

FFY21 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 3 E2 Sponsor C 6/1/2021 $           480,000 $           360,000 

Total FFY21 Program $           480,000 $           360,000 
FFY21 Unprogrammed Balance $        4,640,000 

Federal Fiscal Year 22 FFY22 Estimated Mark $        5,000,000 
October 1, 2021 - September 30, 2022

FFY22 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 1 CON/CE Sponsor E 1/1/2022 $        3,563,000 $        2,850,000 
Project 3 CON/CE Sponsor C 6/1/2022 $        4,800,000 $        3,600,000 

Total FFY22 Program $        8,363,000 $        6,450,000 
FFY22 Unprogrammed Balance $       (1,450,000)

Federal Fiscal Year 23 FFY23 Estimated Mark $        5,000,000 
October 1, 2033 - September 30, 2023

FFY23 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 2 E1 Sponsor G 5/1/2023 $           375,000 $           300,000 

Total FFY23 Program $           375,000 $           300,000 
FFY23 Unprogrammed Balance $        4,700,000 




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Add phases of highest ranked project in requested FFYs

One by one, add phases to requested FFYs until a phase 
can’t be accommodated due to fiscal constraint

With sponsor concurrence:

Program phase(s) in next FFY(s) with funds available (to fully 
program project)

- OR -

Add all phases of project to Contingency Program

Active Program

SAMPLE:  Building the Active Program

Federal Fiscal Year 21 FFY21 Estimated Mark $        5,000,000 
October 1, 2020 - September 30, 2021

FFY21 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 3 E2 Sponsor C 6/1/2021 $           480,000 $           360,000 
Project 4 CON/CE Sponsor D 6/1/2021 $        1,536,800 $        1,150,000 

Total FFY21 Program $        2,016,800 $        1,510,000 
FFY21 Unprogrammed Balance $        3,490,000 

Federal Fiscal Year 22 FFY22 Estimated Mark $        5,000,000 
October 1, 2021 - September 30, 2022

FFY22 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 1 CON/CE Sponsor E 1/1/2022 $        3,563,000 $        2,850,000 
Project 3 CON/CE Sponsor C 6/1/2022 $        4,800,000 $        3,600,000 

Total FFY22 Program $        3,563,000 $        2,850,000 
FFY22 Unprogrammed Balance $        2,150,000 

Federal Fiscal Year 23 FFY23 Estimated Mark $        5,000,000 
October 1, 2033 - September 30, 2023

FFY23 Projects Phase Sponsor Tgt Let/Ob Pgm Total Pgm STP
Project 2 E1 Sponsor G 5/1/2023 $           375,000 $           300,000 
Project 3 CON/CE Sponsor C 6/1/2022 $        4,800,000 $        3,600,000 

Total FFY23 Program $        5,175,000 $        3,900,000 
FFY23 Unprogrammed Balance $        1,100,000 






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Active vs. contingency

Funds 
"guaranteed"

Must reapply in 
future call for 

projects

Quarterly 
updates 
required

Continued 
sponsor 

commitment

Can move 
forward if ready 

and funds 
available

Active Program    

Contingency 
Program    

All phases of projects not able to be accommodated in 
requested FFYs

All phases of projects that did not rank high enough to be 
included in Active Program

Sponsor committed to continuing implementation before 
next call for projects

Contingency Program
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Staff recommendation to PSC in July

Public comment in August

Final PSC recommendation in September

MPO approval in October

Recommended Programs

www.cmap.illinois.gov
Kama Dobbs
kdobbs@cmap.Illinois.gov


